ARISS International Teleconference, Tuesday February 18, 2003

Attendees:
Frank Bauer, Keigo Komuro, Scott Anderson, Lou McFadin, Miles Mann, Mark Steiner, Roy Neal, Rosalie White, Larry Agabekov, Tim Bosma, Masanobu Tsuji, Gaston Bertels, Ken Pulfer, Carolynn Conley, Paolo Pitacco, Dave Larsen, Sergej Samburov, Mike Miller, Mikhail Malyshau, Interpreter

Agenda:
1)  Moment of silence for STS-107 Crew,  Lead:  Frank Bauer

2)  Columbia Accident Impacts to ISS Ham,  Lead:  Frank Bauer
        a)  Plans for next 6-12 months (Expedition Crew Plans, Soyuz Flights, Progress Flights)

Expedition 6 is gearing back up for normal school group operations (1-2 schools per week), at least until next Soyuz flight

Next Soyuz, in late April, probably will carry 2 crewmembers for interim care of ISS and limited science; may or may not be from Expedition 7. Unfortunately, this means Pedro Duque will not be flying in late April.  He potentially may fly in the fall.

Progress flights will now be dominated by supplies essential for station, such as food and water, so manifesting capability for payloads will be reduced.

        b) School Contacts (Expedition 6 and Expedition 7)

Successful Japanese school contact this morning.

ARISS has received permission to keep school contact rate to 1 – 2 per week. This is primarily due to the fact that less science can be performed at this point.

        c) Hardware plans (Phase 1 Headset, SSTV, Phase 2 hardware, PCSAT2)

Headset extension cable on orbit had problem, but a headset was brought back in error instead of the problem headset extension cable. Highest priority will be to get a second headset back onto ISS.

Uploading of new/replacement hardware is on hold until manifest settles down after shuttle grounding is better understood.

Although SSTV hardware is very small, not sure will be able to get onboard (different stories from different sources)

Phase II hardware is still on June Progress flight, but not sure if that will change or not.

PCSAT-2/MISSE-5 appears to have been raised to high priority and might end up on June Progress

3) December meeting minutes, Lead: Rosalie White

Minutes were delayed due to holidays and busy new year start up. Should be posted to the website within the next week or so.

Sergej cannot access website and requested direct email of minutes to him.

4) Next ARISS Meeting Plans, Lead:  Gaston Bertels
Working with Fabrizio to have next meeting at ESA site in Italy in early June. Education Office in ESTEC is in support of this idea. One open item is access/security on Saturday.

Ken Pulfer: WRC-03 in Geneva starts June 9 and runs through July 4, and is a constraint for him.

Lou McFadin is not available until June 16.

Frank: Requested that all please send schedule constraints from late May through July to Gaston, especially the delegates.

5) Packet operations status,  Lead:  Lou McFadin
Packet system has not been heard lately, not sure why. Only seems to be on for one orbit at a time. We are trying to troubleshoot with crew but are not getting much feedback. Radio is working (school contacts are going well). 

Sergej: As of one month ago, packet was working.

6) Project Selection and Use Committee Activities,  Lead:  Mike Miller

Telecon scheduled for March 10 for Starshine on Station considerations.

Lou: Working with Bob Bruninga on PCSAT-2/MISSE-5 concerning all amateur radio interfaces.

Note from Carolynn: Mondays and Fridays are bad for telecom access into Moscow.

Rosalie asked for the Russian delegates’ recommendation concerning the Shadow experiment proposal (presented at the December 2002 meeting): Will the Russian delegation endorse it for discussion in the PS&U Committee? Sergej and Larry endorsed it; Rosalie will forward all pertinent information to Mike Miller for the committee’s consideration.

7) KPC 9612 packet upgrade project, Lead:  Miles Mann  

Approach:  defer to project selection and use committee

Discussion: Russian or US proposal? Sergej: is joint effort. First need is to get documentation and certification plans laid out.

ARISS team would like a formal debrief with Valery Korzun regarding his operations on Expedition 5.  Of particular interest is the packet module operation. Sergej will work to set this up.

8) ARISS Flight operations management (Discussion from December Meeting), Lead: Frank Bauer
Deferred to March telecon.

9)Packet sys ops discussions Leads:  Lou McFadin & Sergej Samburov 
Deferred to March telecon.

NOTE: In the future, please use a telephone with muting capability. We had a great deal of QRM on someone’s line that made understanding the conversation very difficult. We also suffered from QRZZZZZzzzzzzzzzzzzzz ;-)

Respectfully Submitted Mark Steiner, K3MS

